

**CHANGE ORDER**

**PROJECT: Big Creek Park Construction - Millington Levee**

**CHANGE ORDER NUMBER: 06**

**INITIATION DATE: 10/10/2023**

**COUNTY PROJECT NO: CA220686**

**CONTRACT FOR: CONSTRUCTION**

**CONTRACT DATE: April 1, 2021**

You are directed to make the following changes in this Contract:

<u>Item No.</u>	<u>Item Description</u>	<u>Quantity</u>	<u>Unit</u>	<u>Unit Price</u>	<u>Total Cost</u>
1	Add 42" saddle to 42" DIP valve	1	LS	10,500.00	\$10,500.00
2	No cost time extention to complete remaining items and closeout documentation				\$0.00
<b>TOTAL</b>					<b>\$10,500.00</b>

Not valid until signed by both the Owner and Engineer.

Signature of the Contractor indicates their agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The original (Contract Sum) was

\$2,777,145.00

Net change by previously authorized Change Orders

(\$41,273.00)

The (Contract Sum) prior to this Change Order was

\$2,735,872.00

The Contract Sum will be increased by this Change Order

\$10,500.00

The new Contract Sum including this Change Order will be.

\$2,746,372.00

The Contract Time will be increased by 114 calendar days.

The Date of Substantial Completion as of the date of this

Change Order therefore is:

**February 1, 2024**

Authorized:

Darren Sanders, P.E.

**County Engineer**

6449 Haley Road  
Memphis, TN 38134

By Darren J. Sanders

Darren Sanders, P.E.

Date 11/2/23

Chris Masin, P.E.

County Project Manager

ENSCOR, LLC.

**Contractor**

5566 Commander Drive  
Arlington, TN 38002

By Jeff Smith

Jeff Smith

President

Date 11/1/2023

Shelby County Government

**Owner**

160 N. Main Street  
Memphis, TN 38103

By Lee Harris

Lee Harris, Mayor

Date 11/22/23

**APPROVED AS TO FORM AND LEGALITY:**

Debra M. Tuck

**Contract Administration/  
Assistant County Attorney**