

CHANGE ORDER
PROJECT: Big Creek Park Construction - Millington Levee

CHANGE ORDER NUMBER: 07
INITIATION DATE: 12/1/2023

COUNTY PROJECT NO: CA220686

CONTRACT FOR: CONSTRUCTION

CONTRACT DATE: April 1, 2021

You are directed to make the following changes in this Contract:

<u>Item No.</u>	<u>Item Description</u>	<u>Quantity</u>	<u>Unit</u>	<u>Unit Price</u>	<u>Total Cost</u>
1	Add grating structure for newport gate pump location.	1	LS	\$25,000.00	\$25,000.00
2	Add concrete drive from Millington Pubic Works yard to newport gate structure	1	LS	\$7,500.00	\$7,500.00
TOTAL					\$32,500.00

Not valid until signed by both the Owner and Engineer.

Signature of the Contractor indicates their agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The original (Contract Sum) was	\$2,777,145.00
Net change by previously authorized Change Orders	(\$30,773.00)
The (Contract Sum) prior to this Change Order was	\$2,746,372.00
The Contract Sum will be increased by this Change Order	\$32,500.00
The new Contract Sum including this Change Order will be.	\$2,778,872.00

The Contract Time will be increased by 0 calendar days.
 The Date of Substantial Completion as of the date of this Change Order therefore is:

February 1, 2024

Authorized:

Darren Sanders, P.E.
County Engineer
 6449 Haley Road
 Memphis, TN 38134

ENSCOR, LLC.
Contractor
 5566 Commander Drive
 Arlington, TN 38002

Shelby County Government
Owner
 160 N. Main Street
 Memphis, TN 38103

By Darren J. Sanders
 Darren Sanders, P.E.

By [Signature]
 Jeff Smith
 President

By [Signature]
 Lee Harris, Mayor

Date 12/11/23

Date 12-11-2023

Date 12-21-2023

[Signature]
 Chris Masin, P.E.
 County Project Manager

APPROVED AS TO FORM AND LEGALITY:

[Signature]